



**Addendum No. 3 to the Subsidy Contract  
for implementation of the project**

**SKHU/1601/1.1/014**

**Acronym:  
DANUBE BIKE&BOAT**

**Project title:  
Discover the Small & Moson Danube by bike and boat**

**within the  
Interreg V-A Slovakia-Hungary Cooperation Programme**

concluded between

**Ministry of Foreign Affairs and Trade**

acting as the Managing Authority of the Interreg V-A Slovakia-Hungary Cooperation Programme (hereinafter referred to as the Managing Authority)

Address: 1027 Budapest, Bem rakpart 47., Hungary

Tax number: 15311344-1-41

on one hand,

and

**Bratislavský samosprávny kraj**

Address: Sabinovská 16, 820 05 Bratislava 25, Slovak Republic

Tax number: 2021608369

Represented by: Mgr. Juraj Droba, MBA, MA, Chairman  
acting as the Lead Beneficiary

on the other hand.

The following provisions of the Subsidy Contract concluded for the implementation of the above-mentioned project within the Interreg V-A Slovakia-Hungary Cooperation Programme on 17<sup>th</sup> April 2018 between the above parties, are hereby amended as follows:

## SUBJECT OF THE AMENDMENT:

### 1. Article 2 point 2.2

Project end date: 31.05.2020

### 2. Article 4 point 4.14 of the Subsidy Contract is modified as follows:

The Lead Beneficiary shall request the reimbursement of the EU contribution on the basis of the following table:

	Reporting period	Deadline for submission of the Project reports and Applications for Reimbursement	Indicative spending forecast of ERDF contribution (EUR)
1	01.11.2017 – 28.02.2018	29.05.2018	88 714,50 €
2	01.03.2018 – 30.06.2018	28.09.2018	192 622,20 €
3	01.07.2018 – 31.10.2018	29.01.2019	705 806,57 €
4	01.11.2018 – 28.02.2019	29.05.2019	368 444,65 €
5	01.03.2019 – 30.06.2019	28.09.2019	419 938,77 €
6	01.07.2019 – 31.10.2019	29.01.2020	356 229,49 €
7	01.11.2019 – 29.02.2020	29.05.2020	190 243,70 €
8	01.03.2020 – 31.05.2020	29.08.2020	111 787,55 €
Total			2 433 787,43 €

### Chapter 2 – Main Data

Modifications related to Main Data are listed in the annex 1 to the Addendum No.3 of the Subsidy Contract.

### Chapter 7 – Realization Plan

Modifications related to Realization Plan are listed in the annex 2 to the Addendum No.3. of the Subsidy Contract.

### Chapter 10 – Spending forecast

Modifications related to Spending forecast are listed in the annex 3 to the Addendum No.3. of the Subsidy Contract.

The modification of the Subsidy Contract doesn't affect the main purpose of the project approved by the Monitoring Committee.

All other provisions of the original Subsidy Contract other than the above defined one remain unchanged and effective. The present amendment shall enter into force on the date on which

it is signed by all the parties. This Amendment to the Subsidy Contract is signed in three original copies; of which one remains at the LB and two original copies have to be returned to the JS.

Place and date:

Place and date:

**Lead Beneficiary**  
represented by

**Managing Authority**  
represented by

.....  
**Mgr. Juraj Droba, MBA, MA**  
Chairman

.....  
**Nikoletta Horváth**  
Deputy Head of the Managing Authority

**Annexes to the Addendum No. 3 of the Subsidy Contract:**

1. Modified Chapter 2 of the Application form – Main Data
2. Modified Chapter 7 of the Application form – Realization Plan
3. Modified Chapter 10 of the Application form – Spending forecast